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The purpose of this modification is to incorporate FY 2002 AFP No. 7.

Contract No. DE-ACO08-01RW 12101 is hereby moditied as follows:

I. Clause B.3, ESTIMATED COST AND FEE paragraph (b). is revised to reflect a decrease of
($1.764,426). The decrease is due to inter/intra oftice transfers in the AFP.

2

2. Asaresult of the atorementioned revision per Clause B.3, ESTIMATED COST AND FEE . paragraph

(b), there is a net decrease in the estimated cost of ($1.764,426). Therefore. the estimated cost tor fiscal year

2002 is revised tfrom $133,360,378 to $131,595,952. The total contract value inception-to-date is decreased
from $290,075,182 to $288,310,756.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as

follows:

Estimated Cost

Contract Period: October 1, 2001, through September 30, 2002

Contract Line [tems

Summary of Direct Costs

.

Mission

k.

a
b
C
d.
c.
fl
g
h
i
i.

Yucca Mountain (YMP0012, Rev. 00)

Acceptance Transportation and [ntegration (ATI0012, Rev.00)
Program Management & Administration (PMA0012, Rev.00)
[nformation Management (IM00012, Rev.00)

Plutonium Disposition

Quality Assurance (QA00012, Rev.00)

[WO 98IDSNF06

[WO NVA0800

[WO NV900101

BSC Support to BN

Safeguards & Security

Total FY 2002 WAD

$116.449,000
$5,703,000
$2,323,000
$3,799,000
$0
$8,000,000
$0

$0

50

£8,314

$0

$136,282,314
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[nter/intra-oftice transfers during FY 02" ($4,686,362)

I1. Construction Programs

[1L. Administration
a. Lease Termination Liability Reductions

$131,595,952

FY 2002 Estimated Costs

Prior Contract Periods

November 14, 2000 through September 30, 2001 $156,714,804

$288,310,756

Grand Total Estimated Costs (inception-to-date)
3. This modification implements changes in contract funding pursuant FY 2002 AFP number 7. The
AFP appears as Attachments | to this modification. The AFP stipulates the appropriate budget and

reporting code distribution of the incremental funding identified below. The following is a summary of
funding changes in the AFP:

AFP No. Activities Amount
7 [acrementai Funding $4206

7 Inter/Intra Office Transfers (81,764,426)
Total ($1,764,000)

In accordance with changes in AFP 7, funds in the amount of $1,764,000 are hereby deobligated from the
contract. The total amount of obligated funds from contract inception-to-date is therefore decreased from

$211,853,000, by $1,764,000, to $210,089,000 therefore, Clause B.2, OBLIGATION OF FUNDS, is
revised to read as follows:

Pursuant to the clause entitled,”Obligation of Funds’, total funds in the amount of $210,089,000 have
been allotted for obligation and are available for payment of allowable costs and any fees to be incurred
from the effective date of this contract through the period estimated to end March 31, 2006.

4. Except as provided herein, all terms and conditions of the document referenced in 10A of the
Standard Form 30, as heretofore changed, remain unchanged and in full force and effect.



